
WSBIS Project Tracking As of 1/31/2015
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BPO Repair List Manager 250 71 75% 71

BPO Incremental Updates

LP Data Migration Tool 80 0 0% 0

LP Managed Operation 200 0 0% 0

LP MO subtask 

LM MO subtask

BPO Sign

BPO Movable & NTIS Implementation

BPO VC Data By Lane

Totals 530 0 71 71 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
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BPO Repair List / MPET Interface 200 5 10% 5

BPO Incremental Updates

LP Data Migration Tool 100 0 0%

LP synchronizer testing 0%

LP Managed Operation 480 0 0%

LP Data Migration Tool 100 0 0%

BRD interface 40 0 0%

Totals 920 5 5 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Data Upgrades & Deployment
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BPO Initial WSBIS Deployment 480 81 50% 81

LP Data Conditioning 400 0 0%

LP Data migration, by agency 2100 0 0%

LP Initial WSBIS Deployment

Totals 2500 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0


